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Wake County leased properties 

2 

 122 total leases 

 34 total agencies 

 Including: Departments of Agriculture, 
Environmental Quality, Health and Human 
Services, Information Technology, Natural and 
Cultural Resources, Administration, Commerce, 
Insurance, Justice, Labor, Revenue, 
Transportation, Public Safety, and Military and 
Veterans Affairs 

 Also includes Governor’s Office and State Human 
Resources 

Net sq. ft. 
2,115,707 

Total annual rent 
$30,183,173.07 



Wake County leased properties 
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Larger lease expirations in 2017 
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 140,780 sq. ft. 

 Annual rent: $2,173,913 

 

DHHS – Public Health DHHS – Medical Assistance 

 38,036 sq. ft. 

 Annual rent: $655,896 



Albemarle Building 

 Complete renovation of 12-story, 192,000 sq. ft. building 

 Project start: 6/29/2015 

 Final inspection: 3/22/2017 

 Anticipated occupancy by early April 

New insulation and roofing 

 Interior of building completely re-built 

New mechanical, electric, plumbing and fire protection systems throughout 
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Projected final cost: $44,601,000 

Abate & demolish:    $9,500,000 



Before & after 
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Before & after 
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Lessons Learned 

Original building occupancy date accomplished under budget due to: 
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Teamwork 

Open & honest communication 
about issues/schedules 

Diligence in overcoming obstacles 

Attention to detail 

Flexibility 

Commitment to owner 
satisfaction 
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Lessons Learned 
Initial bid day tabulations placed project 6% over budget 

Value engineering process over next 90 days met budget and added alternatives to improve building’s 
efficiency, security and access 

 

One of largest single State Abatement Permits ever issued at the time 

Testing and monitoring was required to assure containment was effective throughout process 

All abatement materials required to be removed through external mounted vacuum standpipe 

 

Elevator repairs & completion of life safety equipment was key schedule driver 

 

Original building had handcrafted ceramic tile mosaic mural in lobby – valued at +$250k 

Individual sections mapped, specifically marked, removed and crated for shipping to new facility 
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